

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	14 July 2026
Team ID	
Project Name	SHOPEZ: E-commerce Application
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story No.	User Story / Task	Story Points	Priority	Team Member
Sprint-1	User Authentication	USN-1	As a user, I can register using email and password.	2	High	Frontend & Backend
Sprint-1	User Authentication	USN-2	As a user, I can log in securely using Firebase Authentication.	2	High	Frontend
Sprint-1	Product Catalog	USN-3	As a user, I can browse all available products.	3	High	Frontend
Sprint-2	Shopping Cart	USN-6	As a user, I can update product quantity or remove items from the cart.	3	High	Frontend
Sprint-2	Checkout	USN-7	As a user, I can place an order after entering my address.	5	High	Backend
Sprint-3	Order Management	USN-8	As a user, I can view my order history.	2	Medium	Backend

Sprint	Functional Requirement (Epic)	User Story No.	User Story / Task	Story Points	Priority	Team Member
Sprint-3	Admin Panel	USN-9	As an administrator, I can add new products.	3	High	Backend
Sprint-3	Admin Panel	USN-10	As an administrator, I can edit product details.	3	High	Backend
Sprint-4	Admin Panel	USN-11	As an administrator, I can delete products.	2	Medium	Backend
Sprint-4	UI Enhancement	USN-12	As a user, I can access the application on mobile devices using a responsive interface.	2	Medium	Frontend

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date	Story Points Completed	Sprint Release Date
Sprint-1	18	7 Days	14 Jul 2026	20 Jul 2026	18	20 Jul 2026
Sprint-2	16	7 Days	21 Jul 2026	27 Jul 2026	16	27 Jul 2026
Sprint-3	15	7 Days	28 Jul 2026	03 Aug 2026	15	03 Aug 2026
Sprint-4	12	7 Days	04 Aug 2026	10 Aug 2026	12	10 Aug 2026